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1.Executive Summary

A deficit in agro-pastoral production in the 2011-2012 season has rendered 5.5 million people food insecure’,
and left 1.4 million in immediate need of food emergency relief’. Provisional figures from the national nutrition
survey (with SMART methods) of July 2012 reveal a global acute malnutrition rate in children 6-59 months of
14.8 percent nationwide. Out of eight regions in the country, four exceed the WHO emergency threshold of 15
percents. The situation has been compounded by eroded coping mechanisms, rising food prices and
consequences of the armed conflicts in neighbouring countries.

CARE International in Niger launched an emergency response to address both the food crisis and the influx of
refugees. An After Action Review was conducted on September 6-7 2012 to identify key lessons and
recommendation to improve CARE’s emergency response capacity in the future. A two-day workshop was
held in Niamey, Niger. Staff from CARE Niger, CARE USA and CARE Deutschland-Luxemburg participated,
as well as 2 staff from partner organisations, and various others fed into the workshop in response to a
questionnaire circulated ahead of the event. ECHO and UNICEF representatives made short appearances
and many other partner staff who had been invited did not attend. Another notable absence was from the
regional office. The workshop was facilitated by 2 CEG staff: Angela Rouse, ECB Manager and Alain
Lapierre, Interim REC for WARMU.

The review examined the timeline of the response and its key activities, analysed the successes and
challenges and explored the underlying issues and factors to these successes and challenges. The
recommendations below were formulated so as to build the capacity of the CARE Niger country office for
future responses and a plan was developed so as to bring action to the recommendations:

Leadership, decision-making, coordination
1. The recommendation is to engage the GoN so that they take responsibility at national, regional and
sub-regional level in response to all types of emergency, including in response to population
movements, and are able to coordinate effectively and engage all other actors. CARE should
develop its approach strategically and promote a good enough approach to accountability as an
integral part of this.

2. ltis necessary for CARE Niger to continue to proactively monitor the situation in Niger and the region
-particularly around vulnerability and early warning - and in order to do this dedicated staff would be
required, with financing secured over the long-term for the position. The post would cover various
aspects including emergency preparedness, building resilience, vulnerability and early warning
monitoring and emergency response. This will also ensure that the EPP is maintained regularly and
that action plans arising for example out of AARs, etc. will be followed up on. Given the chronic
vulnerability of the region, the role CARE can play in the discussions around a global response and
the respect and authority it has acquired through previous actions, a permanent
Emergency/Resilience Coordinator position is highly justified. Additional funds would be required for
probably half of the cost of the position.

3. Lobbying of donors to fund chronic, slow-onset emergencies at national and global level is important,
using for example opportunities such as ECHO'’s partner consultation for 2013 as entry points. This
should be a component of the resilience strategy (see recommendation 8), rather than the ultimate
goal of the resilience strategy.

4. Continue to engage in coordination mechanisms and replicate the joint needs assessment when
relevant.

5. In order for CARE leadership to be able to fully promote the commitments made in the HAF
additional resourcing is required, either from unrestricted funds or by lobbying for donors to accept
accountability lines in budgets.

Increasing resilience, programme quality
6. CARE Niger needs to develop a more appropriate approach for the identification of beneficiaries by
taking into account the Household Economic Analysis (HEA) to revise the approach for the context
here. HEA isn’'t well adapted to pastoral areas and whilst there is some limited evidence for that it is

! GoN EWS Vulnerability update, May 2012 — figures vary, e.g. 6.4mio cited in the revised CAP appeal, 5.4mio in the Government of
Niger, Vulnerability survey (Nov 2011)

% Revised CAP appeal

3 UNICEF Niger Monthly Humanitarian Situation Report - 27 August 2012
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10.

not documented — recommendation is to document what has been learned in terms of strengths and
weaknesses of HEA to feed into advocacy with the donor.

A key recommendation arising from discussions is the need for an advocacy strategy around
resilience, specifically for advocacy to donors to fund more resilience programmes. This advocacy
should be based on a body of evidence of CARE’s experience at community level (where more effort
needs to be made to involve communities), of resilience programmes and climate change adaptation
programmes. What has been learned in terms of strengths and weaknesses of the HEA
methodology should also be documented to feed into advocacy with the donor to push back on the
non-adapted HEA tool that donors are imposing. Any strategy also needs to take into account our
partners and government actors.

Monitoring and evaluation should be reviewed so as to promote further the collection of evidence
required, looking to more long-standing programmes such as CARE’s Women’s Empowerment
Programme (since 1983).

Identify what forums exist within Cl and determine whether there are any opportunities for CARE
Niger to engage to further CI's work on emergency, resilience, rehabilitation and development.

CARE should reaffirm its role as a leader on the resilience debate and continue its work with for
example the University of Niamey and others on action research, as well as seize the opportunity to
the take action on the suggestions arising out of the resilience conference on World Humanitarian
Day.

Programme support

11.

12.

13.

14.

15.

It is suggested that all new CARE Niger staff are familiarised with CARE’s humanitarian mandate, the
HAF, and CARE’s emergency protocols (CARE Emergency Toolkit and Pocketbook) to promote
good understanding of our commitments, approaches and protocols. It is recommended that
programme and programme support teams take joint responsibility in ensuring this and that it is built
into orientation schedules. Current staff would also benefit from reinforcement of capacity around
accountability, and this could be the basis of some common activities between P and PS for team
building. Ensuring responsibilities in each job description that support CARE’s humanitarian
mandate, as well as including this in the AOPs, will also reinforce this point.

Programme support staff numbers should grow in proportion to the emergency response to ensure
adequate support. Whilst in the current funding environment it is unlikely that support staff would be
able to be covered at 100% for emergency response, a more acceptable approach is perhaps to
identify focal points in the different support departments for the emergency. This would likely be
more experienced, more senior staff members who are familiar CARE, emergency response and
CARE’s emergency protocols. This will remain a challenge, however, given the low number of PS
staff and challenge to fund these positions, and should be examined further as part of the EPP
update process.

Programme support and programme staff should both be held accountable for the respect of our
commitments.

As the roster system worked well, this approach should be maintained roster and the roster itself kept
up-to-date.

The salary and grading review should be finalised as soon as possible or key timelines at least be
shared so as to manage staff expectations.

Communications and advocacy

16.

17.

More formal communication, visibility and advocacy - embedded in a clearly articulated emergency
communication strategy and resourced - would help to raise the profile of CARE Niger and
communicate out the strengths and experience that we have for greater impact. This strategy should
be aligned with other key CARE approaches and strategies such as the programme approach,
Vision2020 and the new Cl Emergency Strategy 2012-2020 and it is important that investment is
made in building relationships with local media journalists in the long-term. The opportunity to
document a case study on CARE Niger’s role in Banibangou is still viable to feed into any advocacy
work. Any strategy should also consider partners and government actors.

As part of the strategy development a review of what resourcing would be required to build a strong
communication capacity would be useful.
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Details of photo on covering page

Clockwise from left: Maka Ali, 80. Her granddaughter Maria, 10. Maka's hands hold sorghum at her home in
Saran Maradi, Niger. (Photo: Rodrigo Ordonez/CARE)

Maka Ali has been a widow for twenty years. She has eight children and about twenty grandchildren. She has
experienced the loss of six children, four of them at an early age. "l was alone taking care of them, so | cannot
say their deaths weren't related to lack of food," Maka recalls. Nobody in her family can work, so she receives
a cash transfer from CARE. "When | receive the payment, | buy sorghum and maize," Maka explains. "Before
this support, | couldn't; | was eating leaves."
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2. Background

2.1 A Compounded Crisis

2.1.1 Sahel Drought

Approximately 18 million people are facing a food and nutrition crisis in West Africa’s Sahel region due to a
combination of drought, poor accessibility to food, high grain prices, environmental degradation and
displacement due to conflict. From that number, 1.1 million children under the age of five are at risk for acute
malnutrition, according to the UN Children’s Fund (UNICEF). The Sahel region has some of the highest food
insecurity levels and malnutrition rates in the world even in non-crisis periods. One child in five in the Sahel
dies before the age of five - malnutrition is an associated cause of more than 30% of these deaths. A
reduction in food and fodder production, high food prices and little time to recover from the drought in
2009/2010, are further exacerbating the situation and have left people with limited coping mechanisms.

In Niger, this situation has rendered 5.5 million people food insecure®, and left 1.4 million in immediate need of
food emergency relief’. Provisional figures from the national nutrition survey (with SMART methods) of July
2012 reveal a global acute malnutrition rate in children 6-59 months of 14.8 percent nationwide. Out of eight
regions in the country, four exceed the WHO emergency threshold of 15 percentG.

The rainy season is now well underway and giving hope for good harvests in the coming months. Fresh
grazing land for livestock is starting to alleviate food insecurity among herders and nomads. However, the
excess of rainfalls is also a threat due to flooding and limitation of access to many areas, and WFP has
announced that it will be necessary to continue aid provision over the next months as humanitarian assistance
will be the main means of survival for many.

2.1.2 Influx of refugees and returnees from Mali, floods, cholera and locust threat

The food and nutrition crisis in Niger has been compounded by various other emergencies and threats in the
region. The Mali crisis, which has resulted in an influx of refugees and returnees into Niger since late
January, has not only necessitated an emergency response in itself, but has also heightened the vulnerability
of local populations and triggered additional needs in a complex context of displacement. The number of
people displaced as registered by UNHCR as of July 31, 2012 was 75,973. Even with the regional outlook for
a good growing season, the political instability in Mali is a continuing source of concern with regard to the
impact on cereal and rice production, market performance, humanitarian access, and food security,
particularly in the northern part of the country. The closure of the Nigeria border due to the Boko Haram’
movement in February impacted Niger as commodity prices increased. Niger continues to feel the impact of
the insecurity in Nigeria with pastoralists currently moving across the border into the safer pastoral areas in
Niger, putting great pressure on limited resources.

The high levels of rainfall in July and August has resulted in flooding across the country, with the most
serious consequences felt in Niamey, where the banks of the River Niger swelled and washed away homes
and livestock. Over 30 deaths were reported. The Government of Niger and local partners are managing the
response. There have also been 3,423 cases of cholera and 71 deaths reported to date by the national
health services®, with the majority of cases in Tabarabarey refugee camp in Tillabéry. The WASH Cluster and
MSF-Switzerland are responding to contain this outbreak.

An additional threat to Niger has been of locust swarms and an emergency plan was established and is being
implemented by the Centre national de lutte anti-acradien® to protect areas from locust attack.

* GoN EWS Vulnerability update, May 2012 — figures vary, e.g. 6.4mio cited in the revised CAP appeal, 5.4mio in the Government of
Niger, Vulnerability survey (Nov 2011)

® Revised CAP appeal

® UNICEF Niger Monthly Humanitarian Situation Report - 27 August 2012

" A violent jihadist militant organisation based in the northeast of Nigeria

& Current as of CARE Sitrep 9, August 20", 2012

° National anti-locust centre
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2.1.3 CARE Niger’s response

Food crisis response

The overall objective of CARE’s emergency response is to increase the resilience of men and women by
ensuring an effective and efficient response to food insecurity by taking into account the reduction of gender
inequalities in the regions of Diffa, Tahoua and Maradi (as well as Zinder and Tillabéry if gaps are identified).
CARE Niger participated in WFP cash-for-work (CFW) mitigation activities in December/January with an initial
target of 6,009 households in Tahoua, Maradi and Zinder. At this time CARE also started up a community-
based malnutrition programme and trained 52 nurses on prevention and management of malnutrition at the
community level. Over the course of the response CARE has carried out cash transfer programmes, food,
seed and NFI distributions, WASH activities, put in place security stocks, supported agriculture and the
community-level early warning systems. In Zinder, Diffa and Banibangou CARE implemented directly, whilst
in other areas worked with local NGOs.

Population movement response

In response to the population movement, CARE Niger has supported refugees and returnees with food
assistance, including cereal, oil and beans. CARE has also rehabilitated 13 water points, established 13
water point management committees; constructed 22 latrines and 16 toilets; and conducted WASH
sensitisations. In addition CARE has also distributed hygiene kits (comprising soap, water containers, water
bottles, mosquito nets and water purification tablets), hygiene kits for women, NFI kits (comprising blankets
and plastic sheeting), and cooking kits (comprising cooking pots, utensils, cups and a kettle).

Whilst CARE Niger monitored closely the flooding, cholera and locust situation, no response was taken as
other actors were responding adequately.
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2.2 Key Events

2.2.1 Key External Events

Key External Events - Food Security Crisis in Niger, 2011-2012

_ Nigeria closes borders, import of grain
more difficult

= Animals begin North

_ Unrestin Libya & Cote d'lvoire limits
chances for labour migration

== Oct-Nov: animals move south _ Government report estimates 34.9% of

population are food insecure

= GoN declares a crisis Government estimates gross cereal

deficit approx. 692 500 MT

Aug-11 Oct-11 Jan-12 Apr-12

= Coup in Mali

= Oct-Jan: main cereal harvest = Jan-Apr: dry season

_ Grain prices 20-34% more expensive

than this time last year = attention

= FAO warning on locust swarms

IDP/Refugee crisis begins to gather
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Contringency planning w orkshop in
Dosso concludes a major crisis is
emerging

_ OCHA introduced new Humanitarian

migration (forecast) Coordinator

= Apr-Jun: Land preparation

Heavy rains; cholera in Tabareybarey
= (2,688 cases, 54 deaths); new w ave of
displacement from Mali

__Capital city hit by severe floods (39,000
affected, 31 deaths)

Jun-12 Sep-12
Food crisis prevention netw ork confirms
= cereal production is 26% low er than last

year

_ Cholera controlled in Tabarabarey; 133

24,303 refugees & 4,555 new cases & 1 death elsew here

displaced Nigeriens registered

Mid-Nov-Apr: labour migration

- (FEWSNET forecast) ;
Mali

| Rebuilding of institutional grainstocks
(FEWSNET forecast)

_ ECOWAS & junta reach agreement in

= 75,973 refugees now registered

_ Classification of crisis as IPC3: aid
necessary until Sep
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2.2.2 Key Internal Events

Key Internal Events - Food Security Crisis in Niger, 2011-2012

MOFA Lux & Norway, & AusAID & WASH
== Diverse comms material released == activities in Banibangou launched; CFW
extended to May

- - 64 new staff recruited to date, 12 national &

) international staff deployed
Proposals submitted to CARE D/Lux, EU,

USAID, CIDA, BMZ, MOFA/Norway - # beneficiaries - food crisis 37,669 HH;
refugee crisis 7,259 HH

CARE implements CFW for 6,009 HH, - Reached 10% of CARE target ($18mio), 30%
malnutrition prevention programme launched of CAP ($229 mig), 40% of Government Plan .
== Proposals submitted to DFID, 2x BMZ, ECHO
== First CCG call . Reached 49% of CARE target; 56% of CAP,
Second CI-ERF submission for refugee =
- 45% of Government Plan
) . ) response
== First CI-ERF request == Sitrep 1 (then continued monthly)
- == # beneficiaries - food crisis 6,093 HH Contracts signed W',th QN'QEF’ MPFA Lux
== V/SF; 2nd round of distributions, ECHO Vvisits
= |ECBinteractive conference o ) . Banibangou o o
- WFP extends its aid until end of April, MOFA - # beneficiaries - food crisis 37,669 HH;
== |nterim CD convoques ERT = ERT media training Lux approved refugee crisis 7,885 HH
Oct-11 Dec-11 Mar-12 Jun-12 Aug-12
= Proposals sent to CARE Canada & D/Lux s Joint press release mtgrnatlonally by ECB
agencies
= CARE Niger issues alert = USAID/FFP 2012 APS submission  Review of strategic plan; planning for AAR
and RAR
== Regional Sitrep issued 4 Foad distribution in Banibangou has now

h . reached 21 villages
== Em. Coodinator & proposal writer deployed

== Approval of CI-ERF _ _
il Rapid assessment at Banibangou; 1,135 HH
provided with NFls
4 (of 11 planned) wells rehabilitated in

1 Second CCG: classification type 2 assigned, = Banibangou: 16 latrines built: hygiene

request for deployments == Visit by National Directors and CEG . .
promotion activities
- == # beneficiaries - food crisis 7,228 HH
Joint press release by ECB agencies, # beneficiaries - food crisis 37,669 HH;

government and FAO,UNICEF and WFP = refugee crisis 6,810 HH
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2.3 CARE International Niger’s Humanitarian Response at a Glance

Overall objective of response: Contribute to reducing the vulnerability of
populations in ensuring an effective and efficient response to food
insecurity, taking into account the reduction of gender inequalities in the
regions of Diffa (departments Maine, Diffa and Nguigmi), Tahoua (Tahoua,
lllela , Bouza and Konni), Maradi (Dakono) and possibly in Tera in Tillabéry
region (if the gaps are confirmed).

Targeted beneficiaries: Key sector objectives:

CARE has chosen to intervene in 1. Reduce the malnutrition rate of
pastoral areas, those of Diffa and children aged between 6 to 59 months
Tahoua in particular. The program will and women above 15

also cover the areas of Dakoro. CARE’s . Mitigate the effects of the food deficit
impact group includes: for women in agro-pastoral and

e women aged between 15 and 49 pastoral areas

e girls between 6 and 14 years of age . Maintain school attendance for

e children of 6 and 5 years of age. children in pastoral areas and for girls
in agricultural areas

Funding targets - Phase 1 Phase 2 Phase 3

$7 291 667 (8 months) $4 638 889 (5 months) $6 300 000 (12 months)
Mitigation activities Relief provision Early recovery

Relief provision & malnutrition Early recovery Building resilience
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3.After Action Review

3.1 Objective

CARE International’s (Cl) current policy to conduct an After Action Review (AAR) 3 to 4 months after declaration
of all Type 2 emergencies illustrates CARE’s commitment to continually improve its performance. The process is
embedded in CARE’s Humanitarian Accountability Framework.

AARs focus on performance, which enables those involved in the response to reflect on what happened and why
as well as to document best practices, successes, challenges, and recommendations for what needs to change to
sustain organisational strengths and improve on weaknesses in CARE’s emergency response programs. The
purpose of an AAR is therefore to capture and learn from lessons identified during these discussions so that
improvements can be made in CARE’s operational procedures, structures and policies.

The AAR workshop will be preceded by a review of performance against CARE’s Humanitarian Accountability
Framework to help promote learning and accountability throughout CARE International.

The specific objectives of the 2012 CARE Niger AAR were:

1. To assess performance of CARE Niger response to the Sahel Drought Crisis against planned
activities/interventions, so as to identify achievements and issues addressed to date, areas of
collaboration and relationship management and the effectiveness of communications.

2. To identify strengths, weaknesses, opportunities and challenges and to make action-oriented
recommendations to enhance CARE Niger future emergency preparedness planning and response.

3. To ensure that lessons learned and specific recommendations inform future planning both in country
and internationally.

In addition, the results of this AAR will be used to feed into a regional reflection workshop, following similar
exercises in Mali and Chad.

3.2 Methodology

An AAR is typically scheduled within 3-4 months of a major (Type 2) emergency. Due to the slow onset nature of
this particular emergency and unavailability of Standing Team members for deployment, the process was delayed
and the workshop took place on 6-7 September, 2012.

3.2.1 Preparation for the After Action Review

CARE Niger’s National Emergency Coordinator'® served as focal point to prepare the AAR and RAR processes
and was supported by the ACD/Programmesll and the 4 CARE Niger regional emergency coordinators % from the
regions of Diffa, Zinder/Maradi, Tahoua and Niamey/Tillabéry. The general preparation of the activities was
finalised at the last Emergency Response Team meeting held in Zinder from 23 - 25" August 2012. The Zinder
meeting left the responsibility to the National Emergency Coordinator to complete the detailed preparation with
two facilitators from CARE’s Quality and Accountability Standing Team and the CARE Niger M&E, Learning and
Impact Measurement Coordinator.

Emergency response documentation, such as situation reports, emergency strategy, proposals and previous AAR
reports and other relevant information, were reviewed. Since slow onset emergencies generally extend over a

% Soumana Fatouma Zara
! Djimarao Aboubacar
12 Respectively Salé Ali, Laminou M. Salé, Boureima Adamou and Omar
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long period, several hours were invested to identify the key external and internal events characterising the crisis
since the government had issued its alert in August 2011 in order to facilitate this session of the workshop.

All AAR invitees (extending from CARE staff, to partners, donors and government) as well as emergency directors
of CI Members and the Operations Coordinator of CEG were contacted prior to the workshop with a questionnaire
and asked to reflect on the key events of the crisis, the main accomplishments and challenges of the response,
and recommendations for improving future emergency response. They were also asked to assess the application
of the HAF. One of the CARE International (ClI) members attending was asked to represent the members and
present a summary of their input. The CARE Emergency Group (CEG) prepared the draft CARE Niger
Performance Metrics for this particular response and shared it with the facilitators for completion following the
RAR/AAR process. This will be circulated upon finalisation.

A Rapid Accountability Review (RAR) was conducted by the interim REC, co-facilitated by the lead AAR
facilitator, in the lead up to the AAR, to assess the performance of the emergency response against CARE's
Humanitarian Accountability Framework (HAF). During this review the facilitators, supported by a team of national
staff members, met with various stakeholders, including the communities, local and international non-
governmental organisations, government officials, and UN agencies to obtain first-hand, external feedback on the
emergency response. The initial findings of the RAR were presented during the AAR workshop. Please consult
the RAR report for full details.

3.2.2 Workshop

The 2-day AAR workshop had 22 participants from CARE Niger, CARE USA, CARE Deutschland-Luxemburg,
and 2 partner organisations: ISCV Tattalin Rayawa and ADL Antenne d’Elléla. ECHO and UNICEF
representatives were also in attendance of some sessions. The list of participants is attached in the annexes.

The workshop started with introductory and scene-setting presentation and comprised 4 different working
sessions (although due to timing sessions 2 and 3 were combined):

1. Scene setting to bring all participants on the same page:

a. Presentation of CARE Niger’s response and preliminary analysis from feedback to the
guestionnaire;

b. Presentation of the CARE Humanitarian Accountability Framework (HAF). This was key for
workshop participants to understand the role of the AAR and of the HAF in assessing the
response efforts.

a. A timeline of key internal and external event was created by the participants (based on
preliminary work by the facilitators) and reviewed in plenary.

2. ldentification of strengths and weaknesses of the emergency response, as well as the underlying drivers.
Prior to that session, feedback from Cl members and the initial findings of the RAR were presented.

Identification of the key lessons learned during this emergency response.

4. Generation of key recommendations for how to replicate good practice or address key gaps in order to
improve future emergency response. Since lessons learned from previous After Action Reviews show that
extensive lists of recommendations are often not effectively absorbed by the organisation, the “5 Whysls”
methodology was adapted to promote thorough analysis of key issues and key success factors. Groups
were organised according to themes that had arisen from the questionnaire feedback and were confirmed
in the discussions taking place earlier in the workshop.

5. Action planning, with clearly defined action points, responsibilities and deadlines in order to address
critical issues identified during the workshop.

13 http:/len.wikipedia.org/wiki/'5_Whys
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Participants were divided into groups based on themes pre-determined by the facilitators in consultation with
senior management. The themes addressed were:

1. Leadership, decision-making, coordination
2. Increasing resilience, programme quality

3. Programme support
4

Communications and advocacy

Themes were treated separately during the sessions on strengths and weaknesses, lessons learned,
recommendations and action planning, but group rotations and plenary discussions allowed participants to feed
into each theme.

3.3 Key Successes

The emergency response was judged by participants to be successful overall. Participants perceived the
response as much improved in terms of respect of commitments in the HAF and humanitarian principles, as
compared to responses in 2010 and 2005. Staff members are more familiar with the HAF and emergency
protocols, there was stronger support from CI, and positive effects of the ECB Project collaboration are felt. At
community level complaints mechanisms have been put in place and there is appreciation of CARE’s
transparency.

Key successes and lessons learned are presented by themes below. Please also refer to the annexed Rapid
Accountability Review report for successes in relation to accountability commitments.

3.3.1 Leadership, decision-making, coordination

The leadership of CARE at Banibangou and the response to the refugee influx in the area was highlighted as a
key success and an example of CARE Niger's commitment to the humanitarian imperative principle. Through
advocacy and discussion with UN and GoN CARE raised the profile of the situation there and responded in the
areas hardest to reach where no others were present. CARE Niger was initially able to provide NFIs to 1,135
households, and distribute food to 21 villages. CARE also provided sanitary infrastructure and hygiene
promotion. A total of 7,885 households have been reached to date for the refugee crisis**. The lesson learned
here is that CARE was very proactive in the monitoring of the situation and advocating for response. The
discussion highlighted that it is necessary to ensure staff are dedicated to the monitoring of vulnerability and early
warning.

The country office found it relatively easy to raise funds for the Banibangou response — quickly securing a
200,000 euro CI-ERF allocation followed in July by ECHO" and WFP', and in August CARE Luxemburg, the
French Embassy and BMZ" — due to the rapid onset nature, although this also served as a reminder of how
difficult it is to raise funds for onset crises (see challenges, below). Comparing the initial CI-ERF allocation it is
apparent that the allocation is disproportionate to the number of people affected: the food crisis raised a 35,000
euro allocation, whereas the refugee crisis 200,000 euro. Looking at the totals raised to date for the responses,
the food crisis raised a total of $11.4mio, whereas the refugee crisis $2.3mio.  Per capita, in relation to the
number of people affected, this equates to roughly $2.07 for the food crisis and $30.27 for the refugee crisis.

As a response to the clusters not being integrated or harmonised and an apparent lack of coherent framework for
the work of the clusters an inter-cluster body is being put in place at national level this year, so as to liaise across
the different clusters and link up clusters around certain activities or initiatives, and the final terms of reference for
the Inter-Cluster were presented at the last Humanitarian Country Team (HCT) meeting. This will lead to some

“ CARE Niger, Emergency Situation Report # 9 (August 20, 2012)

15 $479,500 for water and NFls

'°$100,293 + 1,135 MT in-kind for targeted food distribution, followed by a cost extension the following month
Y Totalling $1,428,311



2 3 care CARE International Niger 2012 After Action Review (AAR) |

improvements in coordination, such as for example a joint evaluation between the WASH and food security
cluster.

The CARE Niger emergency strategy was updated in August 2011, following the GoN'’s declaration of a food
crisis and then again in December. The government assumed a strong role in the management of the food crisis,
reinforcing its national body and ensuring good presence in the UN and donor systems. CARE’s emergency
response was framed within the GoN’s response strategy and therefore was complementary to their efforts. Even
though the refugee crisis in Banibangou, which erupted in March, was not part of the emergency response plan,
CARE Niger was nevertheless able to respond quickly to the crisis. Although CARE Niger monitored the flooding,
the GoN with local partners has been able to respond and CARE has not intervened.

In October, FEWS-NET published information which indicated that the situation was not as severe as the GoN
anticipated. However, many agencies were alarmed as they felt that FEWS-NET had not got its information right
particularly as their methodology doesn’t take into account the individual household level and the extend to which
household coping mechanisms have been eroded. A request was made for an ACAPS/ECB™® deployment to
conduct a joint needs assessment™® which took place in January, with the results published in March. It was
generally felt that this was a very useful assessment which provided evidence to the debate and strong
background to press releases at national and international level. It also served to bring the ECB agencies
together much closer and promote strong coordination amongst them and with UNICEF and WFP.

Various high profile meetings and visits took place, which served to raise the profile of the emergency and
discussions on resilience. In February the senior leaders of the UN, USAID, EU, ECOWAS and WFP met in
Rome and discussed the situation. This was followed by various events in May/June, including a visit to Niger by
the WFP director, the Sahel Working Group preparing the ground for a visit by the President of Niger to London
and his release of a communiqué de presse, a visit by Under-Secretary of State for International Development,
Stephen O’Brien to Niger and debate with CARE, Oxfam, Save and ACF on resilience, and a similar visit/debate
by the Norwegian Agency for Development Cooperation visiting Niger with the Minister of International
Development. The CARE national directors’ and Cl Humanitarian Director’s visit in was appreciated. Another
high profile visit took place in August, when Food for Peace, USAID and OFDA delegation visited and again
discussions took place resilience, this time more specifically around the definition of resilience. These high profile
discussions and visits brought a recognition that something different must be done and toppled the discussion on
slow onset, bringing attention to long-term resilience building.

There is interest and commitment to principles of accountability in the CO. An accountability review was
conducted in December, a review of a complaints mechanism in Konni in January and various trainings over the
course of the year, including recently in August. There has been strong buy in to the Rapid Accountability Review
and After Action Review processes, with the idea originally of including ECB agency staff for peer review for the
former processzo, and the invitation of numerous implementing partners, as well as government, peers and donor
representatives to the latter.

3.3.2 Increasing resilience, programme quality

CARE Niger is recognised as a major actor in the food security sector in our operational areas, particularly in the
pastoral zones. In Zinder, for example, it was estimated” that CARE’s implements 12% to 15% of WFP’s food
distribution portfolio in the area. CARE Niger has been working with e.g. University of Niamey and others on
research, but whilst CARE Niger is doing the work there is a feeling that others are benefiting from our work to
feed into their research and advocacy, and that CARE could reaffirms its leadership in the resilience debate by
being more prominent in advocacy and publication of research, as it once had been.

CARE Niger's emergency response strategy is built on 25 months with the purpose of being able to build
resilience. The response over the last 8 months has focused on mitigation and emergency relief and has been

'8 The Assessment Capacities Project (ACAPS) is currently collaborating with the Emergency Capacity Building Project to improve the
assessment of needs in complex emergencies and crises. Amongst other things, ACAPS provides technical support to in-country needs
assessments.

¥ The ECB agencies of the Niger consortium (CARE, CRS, WV, Plan, Mercy Corps, Oxfam and Save) took part in this, as well as
representatives from relevant GoN technical departments.

% Due to unavailability of staff from other agencies this finally was an internal process

2 Interview with WFP conducted as part of the RAR
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appropriate, both in terms of geographical area and in choice of intervention sector®. The next phase (5 months)
will see a continuation of relief and transition to early recovery. The third phase (12 months) of the response will
continue to address early recovery, as well as building resilience. There is a need to reinforce community level
involvement to promote resilience — this is extremely important — and a body of evidence needs to be expanded
on this topic (evidence is currently being gathered in an action research within the CARE’s Women’s
Empowerment Programme).

Some consideration has been given in the response to gender — using disaggregated data, spending 30% of the
budget in Banibangou to provide hygiene kits to women; latrines also took into account needs of women

On Humanitarian Day this year a panel discussion, in which the ECB field facilitator on behalf of the ECB
agencies took part, took place around the resilience theme and one suggestion coming out of this was to increase
the dialogue, conferences, etc. on the topic. Taking a lead here would be an opportunity for CARE Niger to share
its experience and retain prominence in the resilience discussion.

3.3.3 Programme support

The programme support function is currently represented on CARE Niger's Emergency Response Team, which it
hasn’t always been in previous years. As part of the scale-up, the CO recruited a total of 64 (of 73 planned23)
national staff, and deployed 8 (of 10 planned) national and 5 (of 6 planned) international staff, and hired further
temporary staff to support for example distributions. The roster approach was cited as a good practice and
success regarding human resources. The CO used a staff roster in order to quickly and efficiently recruit staff, as
well as redeploy existing staff. This fast-track recruitment worked well overall, although there was conflicting
opinion on the speed of the process — some felt it should have been quicker as CARE has to compete with peer
agencies for a limited pool of highly qualified staff. The support received through the roster for emergency
deployments to the CO’s response efforts was perceived to be highly beneficial, even if though not all requests
were fully satisfied (see e.g. 3.4.4) or as timely as would have liked (e.g. postponement of RAR/AAR due to
unavailability of roster members). The latter was also confirmed by the Cl Members’ perspectives.

Other programme support (PS) departments did not arise in the discussions. In debrief with the Emergency
Coordinator it was commented that this was because there were no major issues®. It was felt that generally staff
had adhered to policies and procedures and this would be confirmed in any eventual audits. Several internal
audit visits had already been implemented throughout the operations; one was particularly instrumental in the
preparation of the ECHO project.

3.3.4 Communications and advocacy
Advocacy for interventions at Banibangou was successful: CARE was able to attract funding and was thus a big

player in discussions with UNHCR and others. The needs were high and there were few actors responding. See
3.3.1 for further details.

3.4 Key Challenges

While a number of factors were highlighted as strengths and contributed to successes, several areas for
improvement and lessons learned were identified by AAR participants. Please also refer to the annexed Rapid
Accountability Review report for challenges in relation to accountability commitments.

2 5ee Rapid Accountability Review (which included a food security sector review component) for further details

% As at May 2012

2 It should be noted that there was limited engagement from the PS in the workshop - only 1 staff participated throughout and a second joined
for the afternoon of the second day. This is due to the fact that only 20% of CARE Niger staff fall under the programme support department,
so proportionately would be a much smaller number anyway compared to programme staff, but the workshop also fell at a time when
programme support staff were exceedingly busy.
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3.4.1 Leadership, decision-making, coordination

As already noted above, it has been relatively easy to raise funds for response to the rapid onset refugee crisis,
however attracting funding for the food crisis has been much more challenging, and even hampered by FEWS-
NET’s contrary diagnosis of the situation. A very significant difference in this year’s response to the food crisis
(as compared to 2010 and 2005) is the prominent role of the government, which had issued early on a request for
assistance. The UN also responded much earlier than previously and was better as a result. Again comparing to
previous responses, funding has increased overall for our response, yet a second significant difference was
noted: it has been much harder for CARE to access funds, as much more funding goes to the UN, whereas in
2009 more went to NGOs. There also appears to be donor fatigue after the HOA crisis and the recurrence of the
crisis in the Sahel. Discussions will keep returning to the issue of resilience and what CARE Niger is doing to
build this. Whilst there is a good rapport with ECHO®, there was a suggestion that the relationship between
CARE Niger and OFDA could be strengthened at the CO level.

The consultation with CI Members and CEG confirmed the funding challenge. Whilst CARE Niger was reactive
when funding opportunities arose and coordination between different parts of the federation had been good, there
was a lack of interest by governments and the public. CARE Australia, for example, was the first agency there to
launch an appeal for the Sahel region, but raised little funds. In Austria and the UK, for example, it was apparent
that Niger was not a priority country for funding.

Being stuck between long-term and emergency funding also hampers fundraising for resilience, although it was
encouraging that the ECHO representative shared that ECHO has been debating this issue much more internally.
ECHO has focused very much on emergency response this year, but is now looking further at resilience and as a
commitment to this has put in place a staff member for resilience. Given that ECHO only took to cash transfer
programming 3 years ago there is a positive outlook for further changes in their approached. Meetings on the
approach for 2013 have not yet taken place, so would be an opportunity for CARE to bring up these big issues in
consultation meetings.

While CARE Niger was proactive in communicating about the crisis with Cl, the response to the food crisis was
perceived by CI Members as initially being somewhat slow to start up, perhaps partly due to the slow onset
nature, partly to funding constraints. A participant noted that we can only serve as many beneficiaries as the
funding allows us.

In Banibangou - the response to the refugee influx - there was possibly some duplication of response efforts in
some zone as the regional sub-offices of the government body responsible were not coordinating effectively, with
meetings frequently cancelled without notice. The Government of Niger (GoN) didn’'t assume their full
responsibility in this response which exposes their main weakness: putting co-ordination and planning into
concrete, efficient action. As a result at regional level, whilst agency staff know that they should coordinate, they
do not. Rather than by-passing the coordination system, however, it is important to develop a strategy to engage
the regional sub-offices effectively and to promote good enough26 accountability.

In order to reaffirm its leadership and experience of working particularly in the pastoral regions, CARE Niger
should increase its financing for resilience projects and continue its follow-up of all projects for learning on the
theme of resilience as there may be important planned or unplanned outcomes that can be learned from each
one. Australia, Norway and Germany currently finance longer term interventions, but it is expected that main
players in emergency funding, like USAID and ECHO, may soon follow suit given the recent discussions.

In terms of leadership on CARE’s Humanitarian Accountability Framework, the willingness is there — as evidenced
by various trainings and reviews conducted over the last year, but a challenge remains the resourcing.
Resources for the implementation of the HAF commitments are limited and donors do not want to finance this.
Donors are increasingly austere, particularly around support costs that are not directly associated with
programme delivery, and there are examples of opposition to accountability costs. WFP, for example, recently
asked CARE Niger to remove its accountability line from a budget, although in the end CARE succeeded in
maintaining it. CARE Australia has been very good at negotiating with donors on accountability. Activities such

% ECHO regularly calls CARE Niger into meetings with UNHCR and gave CARE Niger priority in their non-malnutrition approach.
% This refers to the Good Enough Guide, where good enough refers to the minimum in terms of accountability practices that would be required
in an emergency, that could be built on over time.
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as audits are accepted but training, reviews and so - which are articulated in the HAF - are rejected and this is
becoming increasingly a barrier”’. Currently accountability is often thrown into the M&E budget line as donors
accept audits and evaluations to a degree, but separating out the lines would ensure accountability is financed. It
was suggested that a key role of a permanent coordination position for resilience and emergency response (see
recommendation 2 below) would be to provide leadership on the HAF, support its implementation and lobby with
donors. The CO is also prepared to step up its efforts in engaging donors on the topic.

The CARE Niger - CARE Mali CARE, which aimed to promote coordination between the two countries, didn’t
succeed well as the COs involved were too busy with their own internal responses to be able to fully commit to
the forum.

3.4.2 Increasing resilience, programme quality

In the sector review conducted as part of the RAR, it was noted that CARE’s response could have been more
appropriate in some instances, for example where cash was used in the response when people would have
preferred food. It was stated that where CARE is an implementing partner for WFP there are limited possibilities
to associate communities to determine the aid that will be given, however CARE should ensure needs are
correctly analysed and where necessary there is push back on the donor to ensure communities are supported in
an effective way. Gender analysis appears to be largely limited to sex and age disaggregated data and there is
scope for technical knowledge, for example on Sphere standards, to be strengthened2 .

Participants of the AAR workshop noted that a key challenge under food security programming regards the
identification of beneficiaries. A more appropriate approach for this is needed. Donors? are currently imposing
the Household Economic Analysis approach, but this isn’t well adapted to pastoral areas — one of our key areas of
intervention. We have experience and some limited evidence for why it isn't well adapted but this is not
documented so as to be able to feed into advocacy discussions with the donor. Ideally CARE Niger would revise
its identification approach by integrating some elements of the HEA.

An emerging theme is the need to gather evidence for resilience so as to feed into the debate and position
ourselves as leaders in the arena, but a lack of resources hampers a reinforcement of dedicated M&E staff, but
there is evidence that can be collected for resilience from existing projects like MMD and others if the manpower
was there to do so.

3.4.3 Programme support

Whilst the speed of recruitment was cited as a success of the response there were nevertheless some challenges
noted around human resource mobilisation for the response. Not all staff members are aware of the emergency
recruitment procedures to fast-track recruitment and this caused some delays in the start up of Banibangou. The
PS teams could take the initiative to research and proactively share relevant tools (like the CET) and Niger CO
procedures to all staff. Timely sharing is important. Participants also felt that staff orientation upon recruitment
should be significantly stronger and include emergency response, the HAF, emergency protocols, etc., and that
the HR team should be responsible for ensuring this happens.

Participants of the workshop were concerned that many of the programme support staff members have little or no
knowledge of emergency response and the HAF, and they don’t feel it is relevant to them. It was felt that the lack
of participation at the recent accountability trainings, despite being invited, evidenced this. However, other staff
felt it was not a lack of support for emergency response, but a workload issue - in particular in relation to Pamodzi
and the recent significant reduction in support staff - does not allow for full participation.

Upon analysis of the issues it became apparent that perhaps at the base of some of these challenges is that
staffing for PS doesn’t always grow proportionate to the emergency. Most sub-offices only have one
administrator who covers many of the programme support functions, even during emergency programming. In
order to deal with the large number of recruitments (see 3.3.3) no HR personnel was dedicated just to this, nor
were any additional programme support staff members recruited. As it is just a small team, the PS department,

" The AAR is an example — CARE Niger is having to pay for this with its own funds.
% See RAR report for further details.
% Notably WFP, UNICEF, UNICEF
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notably the HR department, was exceedingly busy. This is partly constrained by budgets, as proposals don’t
make provisions for PS staff at 100%, just a percentage of existing staffs’ time.

Another issue that was evidently a source of frustration for staff regards the recognition of what they felt was
additional time and energy spent on emergencies, as an “addition to their normal work”. The CO has been going
through a review of the grading system and salary scales, which has been discussed amongst the senior team.
Decisions have been taken but the policy has not been finalised®, yet staff are eager to see this move forward to
application. At least clarifying timelines to manage expectations could help to ease tension.

3.4.4 Communications and advocacy

CARE needs a more proactive approach in regards to communications, as the media are among the most
important allies to the NGO community. In the period of January to April there was lots of media attention on
Niger, particularly in the German, Luxembourg and Australian press, however, communication around CARE’s
emergency response was limited. CARE Niger doesn’t have a specific communication unit or strategy, nor
funding to enable this, and as a result didn’t use local media or partners.

The visit by the Cl Media and Communications Coordinator from 16 — 26 January 2012 prepared an interesting
ground for further work, but there is a huge amount of work to be done. The support given by the RED
deployment of a Regional Communications Coordinator (March — June) proved to be important for the CO, but it
was also felt that there could have been more done in terms of meeting media demands. The coordinator was
stretched over three countries, worked extremely long hours and still was not able satisfy demands and produce
materials to the level that for example Oxfam or UNICEF do. In addition, his focus was on international media for
fundraising, rather than within the mission here and communicating effectively on all the work CARE is doing
here.

An additional challenge in terms of managing the media work was financial uncertainty and subsequently
deployment duration for the Regional Communications Coordinator role, which was extended several times just a
day or so before his previous contract ended. The CO appears to have many ideas for communication and media
work, but this is not financed. For example, CARE Niger in the field is already doing a lot of things we are striving
for in Vision2020, but is not able to communicate out on this. Participants felt that the Niger CO has a quiet profile
that is not commensurate with the work that is done: “often we produce the experience but others capitalise on it
as they have media and communications engines”. Communicating, as a result of being very time-consuming, is
expensive and no donor financing is available for this activity. If indeed it is felt that too little communication has
come out, additional funding should be timely secured.

More formal communication, visibilty and advocacy - embedded in a clearly articulated emergency
communication strategy and resourced - would help to raise the profile of CARE Niger and communicate out the
strengths and experience that we have for greater impact. This strategy should be aligned with other key CARE
approaches and strategies such as the programme approach, Vision2020 and the new Cl Emergency Strategy
2012-2020 and it is important that investment is made in building relationships with local media journalists in the
long-term. The opportunity to document a case study on CARE Niger’s role in Banibangou is still viable to feed
into any advocacy work.

Whilst advocacy for the refugee situation came through as a key success, advocacy overall was identified as
having no clear strategic direction and was therefore identified as a key area to review, develop and resource,
with specific themes around financing of slow-onset emergencies and building resilience emerging as priorities.
Prioritisation is important as the means available restrict our capacity. CARE is a member of the Humanitarian
Country Team, the Restricted Group on Security Issues and the Coordination Platform for GoN and bilateral
donors (as an observer), hence CARE is visible and present on important platforms. Hence opportunities for
advocacy exist, which could be capitalised from through better, more strategic preparation.

% The projection of cost needs to be done so as to determine whether it is viable
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3.5 Recommendations

Based on the successes and the challenges identified, as well as the analysis of the underlying issues and factors
of success, the AAR participants articulated recommendations to improve future emergency response. These
recommendations are presented here and have been translated into a subsequent action plan to ensure follow-up
is taken based on the recommendations. Please also refer to the annexed Rapid Accountability Review report for
recommendations in relation to accountability commitments.

351

1.

3.5.2

Leadership, decision-making, coordination

The recommendation is to engage the GoN so that they take responsibility at national, regional and sub-
regional level in response to all types of emergency, including in response to population movements, and
are able to coordinate effectively and engage all other actors. CARE should develop its approach
strategically and promote a good enough approach to accountability as an integral part of this.

It is necessary for CARE Niger to continue to proactively monitor the situation in Niger and the region -
particularly around vulnerability and early warning - and in order to do this dedicated staff would be
required, with financing secured over the long-term for the position. The post would cover various
aspects including emergency preparedness, building resilience, vulnerability and early warning monitoring
and emergency response. This will also ensure that the EPP is maintained regularly and that action
plans arising for example out of AARs, etc. will be followed up on. Given the chronic vulnerability of the
region, the role CARE can play in the discussions around a global response and the respect and authority
it has acquired through previous actions, a permanent Emergency/Resilience Coordinator position is
highly justified. Additional funds would be required for probably half of the cost of the position.

Lobbying of donors to fund chronic, slow-onset emergencies at national and global level is important,
using for example opportunities such as ECHO’s partner consultation for 2013 as entry points. This
should be a component of the resilience strategy (see recommendation 8), rather than the ultimate goal of
the resilience strategy.

Continue to engage in coordination mechanisms and replicate the joint needs assessment when relevant.

In order for CARE leadership to be able to fully promote the commitments made in the HAF additional
resourcing is required, either from unrestricted funds or by lobbying for donors to accept accountability
lines in budgets.

Increasing resilience, programme quality

CARE Niger needs to develop a more appropriate approach for the identification of beneficiaries by taking
into account the Household Economic Analysis (HEA) to revise the approach for the context here. HEA
isn’'t well adapted to pastoral areas and whilst there is some limited evidence for that it is not documented
— recommendation is to document what has been learned in terms of strengths and weaknesses of HEA
to feed into advocacy with the donor.

A key recommendation arising from discussions is the need for an advocacy strategy around resilience,
specifically for advocacy to donors to fund more resilience programmes. This advocacy should be based
on a body of evidence of CARE’s experience at community level (where more effort needs to be made to
involve communities), of resilience programmes and climate change adaptation programmes. What has
been learned in terms of strengths and weaknesses of the HEA methodology should also be documented
to feed into advocacy with the donor to push back on the non-adapted HEA tool that donors are imposing.
Any strategy also needs to take into account our partners and government actors.

Monitoring and evaluation should be reviewed so as to promote further the collection of evidence
required, looking to more long-standing programmes such as CARE’s Women’s Empowerment
Programme (since 1983).

Identify what forums exist within Cl and determine whether there are any opportunities for CARE Niger to
engage to further CI’s work on emergency, resilience, rehabilitation and development.
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10.

3.5.3

11.

12.

13.

14.

15.

3.54

16.

17.

CARE should reaffirm its role as a leader on the resilience debate and continue its work with for example
the University of Niamey and others on action research®, as well as seize the opportunity to the take
action on the suggestions arising out of the resilience conference on World Humanitarian Day.

Programme support

It is suggested that all new CARE Niger staff are familiarised with CARE’s humanitarian mandate, the
HAF, and CARE’s emergency protocols (CARE Emergency Toolkit and Pocketbook) to promote good
understanding of our commitments, approaches and protocols. It is recommended that programme and
programme support teams take joint responsibility in ensuring this and that it is built into orientation
schedules. Current staff would also benefit from reinforcement of capacity around accountability, and this
could be the basis of some common activities between P and PS for team building. Ensuring
responsibilities in each job description that support CARE’s humanitarian mandate, as well as including
this in the AOPs, will also reinforce this point.

Programme support staff humbers should grow in proportion to the emergency response to ensure
adequate support. Whilst in the current funding environment it is unlikely that support staff would be able
to be covered at 100% for emergency response, a more acceptable approach is perhaps to identify focal
points in the different support departments for the emergency. This would likely be more experienced,
more senior staff members who are familiar CARE, emergency response and CARE’s emergency
protocols. This will remain a challenge, however, given the low number of PS staff and challenge to fund
these positionse’z, and should be examined further as part of the EPP update process.

Programme support and programme staff should both be held accountable for the respect of our
commitments.

As the roster system worked well, this approach should be maintained roster and the roster itself kept up-
to-date.

The salary and grading review should be finalised as soon as possible, or key timelines at least be shared
SO as to manage staff expectations.

Communications and advocacy

More formal communication, visibility and advocacy - embedded in a clearly articulated emergency
communication strategy and resourced - would help to raise the profile of CARE Niger and communicate
out the strengths and experience that we have for greater impact. This strategy should be aligned with
other key CARE approaches and strategies such as the programme approach, Vision2020 and the new
Cl Emergency Strategy 2012-2020 and it is important that investment is made in building relationships
with local media journalists in the long-term. The opportunity to document a case study on CARE Niger’'s
role in Banibangou is still viable to feed into any advocacy work. Any strategy should also consider
partners and government actors.

As part of the strategy development a review of what resourcing would be required to build a strong
communication capacity would be useful.

% This is currently on-going but is unfunded.
% The sub-offices have average of 2 support staff each. In Niamey it was possible during this response to fund an additional accountant
although this was possible though CARE Austria rather than through a donor contract
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3.6 Action Plan
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4.AAR Process Review

4.1 Participants’ AAR Evaluation

The workshop was considered a success by the participants. Participants appreciated the self-reflection process
and found it an interesting and motivating exercise. The general consensus was that the workshop objectives
were met and the desired outcomes achieved. Most of the sessions were found useful, particularly the timeline
session, but notable were also the sessions on the analysis of strengths and weaknesses, lessons learned,
recommendations and the action planning. Participants also enjoyed the group work and the 5 Whys
methodology which allowed a deep reflection on the underlying factors for success and failure. The venue was
unpleasantly hot at times and as a result was rated poorly and - whilst most said all sessions were useful - some
individuals found the HAF presentation, action planning and ClI members’ presentation unnecessary, due
respectively to staff already being familiar with HAF, the action planning being CARE-centric (i.e. not relevant to
the partner who made the comment) and due to the information that was shared being limited.

Over 80% of participants were satisfied or very satisfied with all aspects of the workshop, other than the length of
session (71% satisfied or very satisfied) and venue/facilities (only 22%).

A summary of the results of participant evaluations is presented below.
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In terms of improvements for future AARSs, the following suggestions were made:

e Two respondents suggested an extension of the workshop to 3 or 4 days to allow enough time for
substantial discussions and exchanges. However, it was also noted that some key programme and
programme support staff, as well as many partners, were missing due to other pressing demands on their
time which begs the question of whether an extension of duration would be feasible.

e Although a dozen or so partners were invited, only 2 long-standing partners attended, and
representatives from ECHO and UNICEF also participated briefly in a session. Many of the participants
were eager to have had the participation of more representatives from partners as well as the GoN, in
particular the technical bodies involved in crisis management, so as to give an external perspective.

e Participants also expressed eagerness for the action plan to be followed up regularly.
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e Participants also suggested the inclusion of a person from outside of CARE to participate in the field trips
for the accountability review. Originally it had been planned this way, with staff from the peer ECB
agencies participating, but finally this was not possible.

e A presentation from other actors and partners on their emergency response would have been useful, as
well as a presentation from the programme support staff.

e Having the possibility to discuss more in depth and with communities and partners on the question of
resilience.

4.2 Integration into AAR Process of Learning from Previous Reviews

A review was conducted of recent AARs to inform the process. The Kenya 2012 AAR recommended that more
preparation work should be done prior to the workshop. All participants were therefore asked to complete a
guestionnaire ahead of the workshop to collect preliminary input to guide the sessions and to prepare participants
for the sessions. Support was also requested from CEG and a CIUK intern to prepare a timeline that participants
reviewed and added to during the timeline session. This enabled us to achieve the objective of participants
viewing the response as a whole, but also for discussions to focus more on the highs and lows of the events,
rather than piecing together what happened when. Another recommendation had been to analyse previous
outcomes, recommendations, and follow-up of AARs for the CO and this was something the Emergency
Coordinator and ACD reflected on and integrated into the ER presentation and discussions.

It is recommended that the AAR and RAR reports should be widely circulated amongst all staff at the various
CARE Niger offices and sub-offices, beyond the SMT. A good practice is for bases or teams to meet and review
the recommendations and actions and integrate follow-ups into their own workplans and activities.
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5.Annexes

5.1 Annex 1: Agenda

Double-click image to view agenda in pdf
(NB. in case this function doesn’t work on your computer, this file can also be found in the zip file package)

£

€
CARE Niger ~ Revue aprés action, le 6 et 7 septembre 2012 CB?E
Agenda

5.2 Annex 2: Participants List

Double-click image to view participants list in pdf
(NB. in case this function doesn’t work on your computer, this file can also be found in the zip file package)

ATELLER R APRES ACTION




éicare CARE International Niger 2012 After Action Review (AAR) | 25

5.3 Annex 4: AAR Facilitators Terms of Reference
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5.4 Annex 5: Rapid Accountability Review (September 2012)

The final report was not available at time of writing and is therefore not annexed here, but will available shortly.
Please contact CEG or Angela Rouse (rouse@careinternational.org) if you would like a copy.
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