

Task-Oriented Breakdown of Project Management Timeline

| Task | Start Date | Duration (days) | End Date |
|------------------------------|------------|-----------------|------------|
| Gate 1 | 10/5/2009 | 4 | 10/9/2009 |
| Work Proposal | 10/7/2009 | 1 | 10/8/2009 |
| Management Proposal | 10/6/2009 | 2 | 10/8/2009 |
| Initial Product Assessment | 10/5/2009 | 3 | 10/8/2009 |
| Gate 2 | 10/9/2009 | 21 | 10/30/2009 |
| Dissection | 10/9/2009 | 10 | 10/19/2009 |
| Causes for Corrective Action | 10/19/2009 | 5 | 10/24/2009 |
| Product Dissection Plan | 10/24/2009 | 6 | 10/30/2009 |
| Gate 3 | 10/30/2009 | 31 | 11/30/2009 |
| Design Revisions | 10/30/2009 | 10 | 11/9/2009 |
| Solid Modeling | 10/30/2009 | 15 | 11/14/2009 |
| Engineering Analysis | 11/7/2009 | 20 | 11/27/2009 |
| Gate 4 | 11/30/2009 | 7 | 12/7/2009 |
| Product Reassembly | 12/2/2009 | 5 | 12/7/2009 |
| Product Reassembly Plan | 11/30/2009 | 2 | 12/2/2009 |
| Gate 5 | 12/7/2009 | 7 | 12/14/2009 |
| Wiki Page Development | 10/5/2009 | 72 | 12/16/2009 |
| Compliance Matrix | 12/12/2009 | 4 | 12/16/2009 |
| Oral Presentation | 12/16/2009 | 0 | 12/16/2009 |